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Big Thompson River Area
COLORADO HAZARD MAPPING PROGRAM PHASE 1

DRAFT: Anticipated timelines are

draft and subject to change.

NOTE: The map indicates where specific coordination
needs are currently known. It is anticipated that some

level of coordination with other studies is applicable to
all streams to be studied.
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To be Studied 2015/2016

To be Studied 2016/2017

Base Level (Approximate) Study

Enhanced Level (Detailed) Study Basin Boundary

Streams

City Boundary

County Boundary
UDFCD Boundary

kj
Tributary to be studied at confluence
with Big Thompson River¯

Awaiting completion of
revised Estes Park
hydrology.

Coordination regarding
revised floodplain
analysis.

Coordination regarding
updated modeling efforts.

Studied in 2016 with 
coordination of ongoing
road construction along
US 34.

Big Thompson River through
Loveland: Collecting LiDAR
and coordinating to leverage
SRH2D model. To be modeled
using 2D hydraulic analysis.

Proposed 1% Annual Chance Flow (cfs)
(Data still pending CWCB and FEMA review)###

Awaiting 

Updated on January 29, 2016

Awaiting 

Awaiting completion of
revised Estes Park
hydrology.

As-builts available from
Larimer County for
construction on Buckhorn.

Larimer County may
provide hydraulic
information from designing
crossings on Redstone.

New bridge construction
project to begin 2016.

Dry Creek to use effective
discharge, per City of
Loveland. Bridge redesign

project to begin 2017.

Ongoing loop project.

River being modeled
from Diversion Dam
to US Highway 34

Construction scheduled to be 
completed by May 31, 2016. 
2D model and terrain from 
as-built available May 2016.

Design pending from
Larimer County.

NRCS
NRCS Survey to be
completed for West
and Fox Creeks. 
Design done for West
Creek crossings.

Anticipating road
reconstruction in
2016.

Bridge work on
CR29, CR 22H 
and CR 31D.


